



SOUTH PARK LOOP PATHWAY PROJECT PLAN

STAGES OF PROJECT DEVELOPMENT



PRELIMINARY PLANNING

- Identify project purpose and need
- Corridor assessment and data collection
- Identify alignment alternatives

PUBLIC COMMENT

- Oct. 17 Public Open House
- Oct. 20 County Commission (BCC) Workshop
- Nov. 12 Public Open House

- Assess alternatives (benefits and impacts)
- Develop concept plan/recommended alternative
- Approve concept plan/recommended alternative

- Dec. 7 BCC/Public Workshop



CIVIL ENGINEER SELECTION

- Advertise Request for Proposals (Nov. 11, 18, 25)
- Proposals due December 2
- Select consultant by December 9
- Award Civil Engineering contract December 15

PUBLIC COMMENT

- Present at BCC December 15



DESIGN AND ENGINEERING

- Start civil design late December/early January
- Take Concept Plan to 50% design by Feb. 2016
- Continue design development to 90%
- 90% design by mid-March 2016
- Prepare final plans and bid package

PUBLIC COMMENT

- Early February 2016 BCC Meeting or Workshop
- March 15 (2016) BCC Meeting



CONTRACTING AND CONSTRUCTION

- Present final plans and bid package for approval
- Advertise for construction bids April 6, 13, 20
- Open bids April 27
- Award construction contract May 3

PUBLIC COMMENT

- March 28 BCC Meeting
- May 3 BCC Meeting



START CONSTRUCTION JUNE 2016