



# SOUTH PARK LOOP PATHWAY PROJECT PLAN

## STAGES OF PROJECT DEVELOPMENT



### PRELIMINARY PLANNING

- Identify project purpose and need
- Corridor assessment and data collection
- Identify alignment alternatives

### PUBLIC COMMENT

- Oct. 17 Public Open House
- Oct. 20 County Commission (BCC) Workshop
- Nov. 12 Public Open House

- Assess alternatives (benefits and impacts)
- Develop concept plan/recommended alternative
- Approve concept plan/recommended alternative

- Dec. 7 BCC/Public Workshop



### CIVIL ENGINEER SELECTION

- Advertise Request for Proposals (Nov. 11, 18, 25)
- Proposals due December 2
- Select consultant by December 9
- Award Civil Engineering contract December 15

### PUBLIC COMMENT

- Present at BCC December 15



### DESIGN AND ENGINEERING

- Start civil design late December/early January
- Take Concept Plan to 50% design by Feb. 2016
- Continue design development to 90%
- 90% design by April 1 2016
- Prepare final plans and bid package

### PUBLIC COMMENT

- February 16 2016 BCC Meeting (50% design)
- April 19 BCC Meeting (90% design)



### CONTRACTING AND CONSTRUCTION

- Present final plans and bid package for approval
- Advertise for construction bids May 11, 18, 25
- Open bids June 1
- Award construction contract June 7

### PUBLIC COMMENT

- May 3 BCC Meeting (Final design)
- June 7 BCC Meeting (Bid Award)



### START CONSTRUCTION JUNE 2016