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Project Year Project Description Amount Spent to Date Status Project Contact

Trash Transfer Station Addition 2006

Funding the planning, engineering, construction and equipping and 
addition to the Trash Transfer Station to be used for more effective 

sustainable solid waste management, and to the extent necessary and 
allow by law, the pledge to or payment of debt service and/or lease 

payment thereon which project is sponsored by Teton County, Wyoming

$1,350,000 $113,308 2016 ‐ Construction of Scale House & transfer Building
Heather Overholser 
ISWR 732‐5766

Parks & Recreation Project 2006
Renovation and enhancement of existing parks and facilities in the Town 
of Jackson and Teton County by the Teton County Parks & Recreation 

Department.
$2,157,179 Completed

Steve Ashworth Parks 
& Recreation 732‐

5752

Day Care Center 2006

Acquisition of and improvement of land and paying the cost of planning, 
engineering, construction, equipping and furnishing a Day Care Center 

and to the extent necessary and allowed by law, the pledge to a 
payment of debt service and/or lease payment thereon which project is 

sponsored by Teton County, Wyoming

$6,000,000 $4,905,192 CLC Mercill Addition & Renovation ‐ Design Phase

Housing Authority 2006
Acquisition , planning, improvement and financing of properties as 
allowed by law and utilized for affordable housing, or the pledge and 
use to pay debt service and/or lease payments for such purposes

$5,000,000 Completed
Stacy Stoker Housing 
Authority 732‐8599

Pathway  ‐ South Park Loop and School Campus 2006
Construction of the South Park Loop and School Campus pathways 

network which is sponsored by Teton County, Wyoming $947,000 Completed

Pathway ‐ Construction of Highway 22/West Broadway 2008
Funding of Highway 22/Highway 189 (West Broadway) pathway, that 

will provide a 10' wide separated shared‐use pathway  $6,000,000 $6,014,539 Completed
Brian Shilling 

Pathways 732‐8573

Library Addition ‐ Design 2008

Funds for the purpose of planning, designing, engineering, site 
preparation, and preliminary construction costs for an addition to the 

main Teton County Library at 125 Virginian Lane in Jackson.  These funds 
would include architectural fees, as well as research and planning for 
the construction of an energy‐efficient, green building with updated 
information technologies.  This addition would allow the library to 
expand services and spaces for reading & research, technology, 
education, and cultural & community offerings.  This project is 

sponsored by Teton County Library.

$1,500,000 Completed
Deb Adams Library 

733‐2164

Recreation Center Roof, Pool and General Capital Repair 
and Planning Funds for Expansion

2010

Design, planning, engineering and construction of roof, pool and general 
capital repair of recreation center.  Also, for design, planning, and 
engineering of a facility expansion to include wellness and fitness 

opportunities; community gathering space; youth, family and senior 
recreational areas.

$1,465,420 Completed

Library Addition 2010
Design, planning, engineering and construction of an 11,000 square foot 

addition and improvements including, energy upgrades, parking, 
landscaping

$8,450,000 Completed

Pathway ‐ North Highway 89 Pathway 2010
Land acquisition/easements planning, engineering and construction of a 
pathway from Town of Jackson to the North side of Gros Ventre River  $850,000 $726,194 Completed

Wilson Recreation Area & South Park / Wilson River 
Access

2010
Wilson:  improved river access, parking, traffic flow, recreational 
enhancements, safety improvements.  South Park:  improved river 

access, parking, traffic improvements
$1,000,000 $252,229

South Park Boat Ramp Phase I work started October 20th.  Project using grant 
funds not SPET.  Phase II will begin in Spring 2015  

Fairgrounds 2010

Design, planning, engineering, and construction to replace public 
restrooms, roof over the arena grandstands, drainage improvements, 
energy upgrades (lighting) in the arena, structural improvements to the 

crows nest.

$1,450,000 $108,460 Demolition ‐ completed  estimated project completion May 2015

Fire/EMS Apparatus Replacement 2010 Purchase (3) water tenders and (1) wild land engine $1,027,000 Completed
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1. WY22 West Segment ‐ Stilson to east bank of Snake River (includes 
underpass, bridge and pathway segments from Stilson to west abutment of 
bridge).  All segments completed in 2014.  Final site work including reseeding, 

striping and signage will be completed in 2015
2. WY22 Middle Section Phase 1 ‐ Emily's Pond (east bank of Snake River to 
Indian Springs Pathway, Design 95% complete, construction scheduled to 

begin in 2015 
2. WY22 Middle Segment Phase 2 ‐ Indian Springs Pathway to Spring Gulch 

Road.  Design 10% Complete.  Bid by fall of 2015
3. WY22 East Segment Phase 1‐ Spring Gulch Road to Flat Creek Bridge, 
north side.  90% Complete Fall 2014 with exceptions due to Budge Drive 

landslide and Spring Gulch Intersection construction.  
3.  WY22 East Segment Phase 2 ‐ Spring Gulch Road to Flat Creek Bridge, 
south side.  Construction 15% complete.  Construction will continue Spring 

2015.  Schedule to be complete October 2015

Trash Fill Closure, Environmental Mitigation and 
Improvements Planning 

2012

Design, planning, engineering and implementation of closure and 
environmental monitoring and mitigation of existing landfill.  Also for 

design, planning, engineering, possible land acquisition and/or 
easements and construction of  expanded trash transfer / recycling / 

composting facility

$14,517,821 $481,689

Permitting Phase (DEQ & County Planning)       2015 ‐ Construction of scale 
House  2016 ‐ Construction Phase 1 trash transfer building  2017 ‐ Phase 2  
trash transfer building  2018 thru 2019 ‐ Landfill closure construction  2020 ‐  

Compost facility construction 

Pathway ‐ 3 Creek to Melody Ranch 2014
Land acquisition/easements, planning, engineering and construction of a 
pathway from 3 Creek Ranch to Melody Ranch along South Park Loop. $3,500,000 Collection of funds will begin in 2015/2016

Fire/EMS Station 6 Improvements 2014
Planning, design and engineering and construction of Station 1, Design 
and engineering of Station 3 (Hoback), Station 2 (Wilson), Station 4 

(Moran) 
$2,500,000 Collection of funds will begin in 2015/2016

Total $62,014,420

Pathway ‐ Highway 22/West Broadway
Land acquisition/easements, planning, engineering, and construction of 
Pathways from Stilson Transit Center to Spring Gulch Road.  Spring 

Gulch to Flat Creek Bridge (Pearl Avenue)
2012 $4,300,000 $133,665
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