
SOUTH PARK LOOP PATHWAY
PROJECT PLAN

PRELIMINARY PLANNING

CIVIL ENGINEER SELECTION

DESIGN AND ENGINEERING

CONTRACTING AND CONSTRUCTION

START CONSTRUCTION JUNE 2016

STAGES OF PROJECT DEVELOPMENT

Identify project purpose and need

Corridor assessment and data collection

Oct. 17 Public Open House

Assess alternatives (benefits and impacts)

PUBLIC COMMENT

Advertise Request for Proposals (Nov. 11, 18, 25)

Present at BCC December 15

Proposals due December 2

Select consultant by December 9

Award Civil Engineering contract December 15

PUBLIC COMMENT

Start civil design late December/early January

Early February 2016 BCC Meeting or Workshop

Take Concept Plan to 50% design by Feb. 2016

Continue design development to 90%

90% design by mid-March 2016

PUBLIC COMMENT

Dec. 7 BCC/Public Workshop

Develop concept plan/recommended alternative

Oct. 20 County Commission (BCC) Workshop

March 15 (2016) BCC Meeting

Prepare final plans and bid package

May 3 BCC Meeting

PUBLIC COMMENTPresent final plans and bid package for approval

Advertise for construction bids April 6, 13, 20

Open bids April 27

Award construction contract May 3

Identify alignment alternatives

Nov. 12 Public Open House

Approve concept plan/recommended alternative

March 28 BCC Meeting


